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DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the
United States Government. Neither the United States Government nor any agency
thereof, or any of their employees, makes any warranty, express or implied, or
assumes any legal liability or responsibility for the accuracy, completeness, or
usefulness of any information, apparatus, product or process disclosed, or represents
that its use would not infringe privately owned rights. Reference herein to any specific
commercial product, process, or service by tradename, trademark, manufacturer, or
otherwise, does not constitute or imply its endorsement, recommendation, or favoring
by the United States Government or any agency thereof. The views and opinions of
the authors expressed herein do not necessarily state or reflect those of the United
States Government or any agency thereof.




EXECUTIVE SUMMARY

The project goal is to develop an advanced coal beneficiation technology that can
achieve high recovery of the parent coal’s calorific value, while maximizing pyritic
sulfur removal. Coal cleaning is to be accomplished by physical means incorporating
an advanced gravimetric process. Evaluation of different media types and their
attendant systems for recovery, concentration, and regeneration is to be completed.

Phase |, Media Evaluation, now completed, involved a paper study and a number of
laboratory tests to eliminate all but the best media options. Phase I, Media Testing,
involved detailed testing of the more promising media and separators in a closed-loop
pilot facility.

In the final phase, Phase lll, the optimum medium, separator, and medium recovery
system(s) will be tested with commercial-size equipment.

Major activities and developments that occurred during this reporting period are
reviewed below.

Revision of the Component Test Plan continued through this reporting period.

Work on the Component Test Stand included the following. Mixers were installed in
the primary sumps. Solids bearing slurry was introduced to the two main sumps and
pumped through the system. Several small leaks were detected and repaired.
Corrosion was found on the clean coal pump inlet side and repaired. The control
system for the filter was wired. Roofing and heating for the Component Test Stand
were installed by CTC personnel. Siding was installed by a local contractor.




INTRODUCTION

“Evaluation, Engineering and Development of Advanced Cyclone Processes" is a
research and development project aimed at reducing pyritic sulfur in coal products.
Minimum project goals are to produce a 6% product ash and 85% pyritic sulfur
rejection while retaining 85% of the parent coal’s heating valuée. A number of media
and separator options are to be evaluated and tested, and performance characteristics
of critical process components investigated in a 1,000 Ib/hr closed loop test stand
constructed on a site provided by Coal Technology Corporation (CTC) in Bristol,
Virginia.

The project involves the physical beneficiation of coal based on the density differential
that exists between clean coal and its impurities, i.e., pyrite and ash bearing minerals.
Coal may be beneficiated by employing a parting liquid or pseudo-liquid with a
specific gravity between that of coal and its impurities. A number of parting liquids
(separating media) were considered for evaluation and testing-in this program. They
represented three families of liquids: aqueous solutions, organic liquids, and aqueous
suspensions. The aqueous suspensions of starch and solutions of sugar, though
environmentally benign, were dropped from consideration early in the program
because of their high viscosity and handling difficulties. Micronized magnetite, an
aqueous suspension, was also dropped because another firm plans to develop it to
commercialization.

Except for the aqueous suspensions, the candidate media may be classified as true
heavy liquids. True heavy liquids are not affected by the multiple gravities (g) required
in fine coal gravimetric separation processes, whereas suspensions may deteriorate if
subjected to excessive g force. Multiple gravities in combination with true heavy
liquids can be used to increase the speed and efficiency of separation of particles of
small size having slight differences in density. Generally, the higher the gravity, the
more precise the separation. This implies the use of smali—diameter, high—pressure
cyclones or high—gravity centrifuges. Therefore for this project, the term cycloning
encompasses centrifuges and other enhanced—gravity devices where fluid motion or
mechanical motion is converted to centrifugal force.

Task 1 - Project Planning and Management

Task Description or Objective(s): The objective of this task is good technical and
fiscal control and management of this project, both internally and externally, by Coal
Technology Corporation (CTC), the prime contractor. CTC is responsible for
interfacing with the DOE and ensuring that all subcontractors fulfill their responsibilities
and meet the milestones and goals of the Project Work Plan. The subcontractors are:




| ICF Kaiser Engineers, Inc. (ICF-KE) — performing detailed design of a
1,000 Ib/hr Bench Scale Circuit.

= Intermagnetics General Corporation (IGC) — providing media, separator, and
technical service for magnetically enhanced media.

Project management is an ongoing effort designed to monitor the subcontractors, keep
the project running smoothly, resolve problems, and in general ensure that the project
is performed on a timely and cost—effective basis.

Activity: No activity during this period.

Task 2 - Coal Procurement and Characterization (Three Phases)

Task Description or Objective(s): The objective of this task is to provide characterized
feedstock for all three phases of the program. The three phases are associated with
(1) Separating Media Evaluation, () Separating Media Testing, and (lIl) Component
Testing. A total of four coals has been selected for the program. The four coals
constitute a substantial reserve, are technically difficult to clean, and contain significant
amounts of pyritic sulfur. The characterization determined the degree of liberation
needed to reach the project goals. This information will be used as a database for the
entire program and to measure the performance of individual tests.

The project’s requirements for the four coals include:

= Raw coals must have moderate to high pyritic sulfur contents that are not
sufficiently liberated by conventional cleaning processes.

= Precleaning operations must recover 90 to 95% of the parent raw coal’s heating
value while principally removing coarse rock and fine clays.

| Raw and clean coal handling systems must facilitate readily obtaining one-to—
two ton samples of the raw and precleaned coals for Phase | and Phase Il
characterization

Activity: The revised Work Plan dated February 23, 1995 specifies that filter
(dewatering) tests will utilize products of froth flotation (froth and tailings) from two new
sources other than the four project coals previously identified. An lllinois No. 6 sample
for decanter separator tests and the Meigs #31 Preparation Plant samples for
dewatering studies are on site. Portions of each of the Meigs samples were placed in
the Component Test Stand storage sumps.




Task 3 - Evaluation Plan and Test Plan Formulation

Task Description or Objective(s): Task 3 represents the planning stage of the work
that will be conducted during Phases | through lll of Task 6. It is the technical basis of
the program and provides for evaluating the media by paper study supplemented by
laboratory study, selection of medium and separator combination, and implementation
of one medium/separator option for long-term, open loop testing. The three phases of
this task are:

n Phase | Media Evaluation
u Phase i Separating Media Testing
= Phase il Component Testing

These plans detail Task 6, Scope of Work.

Activity: The Separating Media Evaluation Plan was approved by DOE in February,
1991. The Preliminary Separating Media Evaluation Report contains the Separating
Media Test Plan which was carried out during Phase Il. A draft Process Optimization
Test Plan for Phase lll was submitted on December 18, 1992, intended as a plan for
an integrated circuit; the revised Work Plan requires a Component Test Plan instead.

Revisions to the Component Test Plan continued throughout this reporting period.

Task 4 - Bench Scale Test Circuit Design

Task Description or Objective(s): This completed task has provided the design of a
fully—integrated, bench—scale advanced cycloning test circuit (BSC). The design of the
advanced cycloning test circuit was based on the Separating Media Evaluation and
Testing results (Phases | and Il) and the detailed characterization of the four proposed
test coals. ICF-KE was the lead team member for Task 4.

The BSC design fully integrates all pretreatment, cleaning, and post—cleaning
operations necessary to allow continuous steady-state operation including at least one
(1) uninterrupted run of 100 hours duration for each of the four test coals.

Activity: No activity during this period. The revised Work Plan specifies that the
bottom portion of the BSC design be used in erecting a smaller facility designated as
Component Test Stand (CTS). The CTS will allow closed—loop testing of the
capillary—action filter and the Sharples P-3000 decanter centrifuge in lieu of the fully
integrated circuit (BSC) previously planned.




Task 5 - Bench Scale Test Circuit Set-Up and Commissioning

Task Description or Objective(s): This task covers the functions necessary to
construct and commission the Bench Scale Circuit module at CTC in Bristol, Virginia.
The construction will be performed by an experienced contractor with construction
management provided by CTC. The start-up will be supervised by CTC and
performed by craft labor supplied by the construction contractor.

Activity: The revised Work Plan dated February 23, 1995 provides for constructing a
Component Test Stand (CTS) for the testing of critical components, i.e., the filter and
decanter centrifuge. The revised plan specifies the construction of the bottom portion
of the BSC structure, as designed, for utilization as a Component Test Stand.

During this reporting period, work on the Component Test Stand included the
following. Mixers were installed in the primary sumps. The refuse slurry sump mixer
required a carrier bearing due to shaft flexure. Solids bearing slurry was introduced to
the two main sumps and pumped through the system (see Figure 1). Several small
leaks were detected and repaired. Corrosion was found on the pump inlet side of the
clean coal sump. Corrosion is believed to be due to the high oxygen content of the
slurry from mixing, the high liquid velocity at the inlet, and a low pH. The pH of the
clean coal slurry was found to be 2.4. This is believed to be due to sulfur leaching
from the coal. Repairs to the pump inlet consisted of extending the inlet inside the
sump and painting.

The control system for the filter was wired. Roofing and heating for the Component
Test Stand were also installed by CTC personnel. Siding was installed by a local
contractor. :

Task 6 - Evaluation and Test Plan Implementation

Task Description or Objective(s): This task consists of the technical implementation of
plans produced and approved under Task 3. Please refer to the project Separating
Media Evaluation Plan and Separating Media Test Plan.

Phase | - Media Evaluation

Activity: The media evaluation has been completed and reported in the revised
Preliminary Separating Media Evaluation Report (PSMER) during a prior reporting
period. In the PSMER, methylene chloride/perchloroethylene, calcium nitrate/water,
and MEM (Magnetically Enhanced Media)/water were selected as media for inclusion
in the test matrix for performance testing during Phase II.
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Phase Il - Separating Media Testing

Activity: At the conclusion of Phase Il calcium nitrate was selected as the preferred
medium as reported in the Final Separating Media Evaluation and Test Report
(FSMER).

Phase Il - Process Optimization Testing

Activity: In the revised Work Plan Process Optlmlzatzon Testing is replaced by
Component Testing.

Task 7 - Data Analysis and Reporting

Task Description or Objective(s): This task takes place throughout the project to keep
up with day-to—day data logging and reporting requirements. Dissemination of data to
the Project Team members is vital to the project. Analysis and interpretation of the
data are critical to this task. Numerous reports are required during the life of the
project. Technical reports required under the contract include the following: Biweekly
and Quarterly Progress/Status Reports, Washability Analyses Report, Preliminary
Separating Media Evaluation Report, Final Separating Media Evaluation and Test
Report, and the Final Report.

Activity: The Biweekly and Quarterly reports have kept DOE informed concerning the
progress of the project. Other reports and plans are covered under their applicable
Tasks.

Task 8 - Conceptual Design

Task Description or Objective(s): This task is performed with the objective of
providing DOE with a conceptual description and detailed estimate of the cost to
construct and operate a 20 tph advanced cycloning test module. This is a modification
to the contract, which originally called for detailed design of a 3 tph circuit. CTC will
be the lead team member for Task 8. This Task involves the conceptual design of a
fully integrated, continuous operation, advanced cycloning test module. The
conceptual design will be sized for 20 tph feed rate and will include all necessary
pre—-treatment, cleaning and post-treatment unit operations. The conceptual design
will be based on the results of the Component Tests performed under Phase lil of
Task 6.

Activity: No activity during this period.




Task 9 - Final Reporting

Task Description or Objective(s): The Project Team members will submit a Draft Final
Technical Report in the 62nd month of the project. This report will be preceded by a
detailed outline to be reviewed by the DOE. The final report will meet contract
requirements as stated in the Project Work Plan and will comply with DOE Order
1332.1A (Uniform Reporting System).

Activity: No activity during this period.

Task 10 - Decommissioning

Task Description or Objective(s): CTC shall be responsible for decommissioning,
protecting, removing, and disposing of all contractor-installed property encompassed
by the contract. Contractor-procured Government property shall be protected-and
dispositioned as directed by the DOE Contract Officer. This is strictly limited to the
cost of decommissioning, removal, protection, and shipment from CTC to PETC.

Activity: No activity this period.




